COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2021

ESTI MATE SUMVARY 09: 32: 19
CONTI D: C23419 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23419-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 163.0 DAYS TIME ALLOW 8/5/2021 FI XED COVPLETI ON DAl
R3 PEC ADA RAMP | MPROVEMENTS PERCENT TIME  159. 80 ORI G TIME ALLON 7/30/2021 FI XED COVPLETI ON DAT
PRQJIECT NO. CR300- 260
CDOT R3 PEC ADA RAMP | MPROVEMENTS
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD Pl TKI N
EAGLE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 10/ 05/ 2021 DATE TI ME STARTED 04/26/2021
P.O. Box 4768 DATE LET 03/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/31/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  04/20/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 501, 638. 50 PARTI Cl PATI NG $ 3, 000. 00 $ 0.00
AWARD PRQIECT AM: $ 483, 000. 00 NON- PARTI Cl PATI NG 423,678. 11 77,542.00
PERCENT COVPLETE: 85. 06% TOTAL EARNI NGS 426, 678. 11 77,542.00
FUNDS AVAI LABLE: $ 74,960. 39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 426, 678. 11 77, 542. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,245.00 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 419, 433. 11 77, 542. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 419, 433. 11 77, 542. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 77;,75:15.706 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23419-BID ESTI MATE RUN 10/ 05/ 2021
PRQJECT: CR300- 260 ESTI MATE NO 0004 09:32: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewalk 449. 000 343. 000
5% 88. 000 2, 684. 00
30. 50000 431. 000 13, 145. 50
0010 202-00203 *Rermoval of Curb and Gutter 797. 000 579. 000
LF 193. 000 3,667.00
19. 00000 772.000 14, 668. 00
0015 202-00220  *Renpval of Asphalt Mat 99. 000 164. 000
5% -78.000 -624.00
8. 00000 86. 000 688. 00
0020 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0025 203-00060 *Enmbanknment Material (Conplete In Place) 24.000 16. 000
cY 0. 000 0.00
58. 00000 16. 000 928. 00
0030 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 17. 000 4.000
HOUR 9. 000 450. 00
50. 00000 13. 000 650. 00
0040 203-02330 *Laborer 10. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0045 208- 00090 Erosion Control (Curb Ranp) 52. 000 43. 000
EACH 9. 000 2,700.00
300. 00000 52. 000 15, 600. 00
0050 210-00001 Reset Structure 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0055 210-00002 Reset Structure 1. 000 1.000
LS 0. 000 0.00

2,500. 00000 1. 000 2,500. 00



CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23419-BI D ESTI MATE RUN 10/ 05/ 2021
PRQIECT: CR300- 260 ESTI MATE NO 0004 09: 32: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00090 Reset Delineator 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0065 210-00810 Reset Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0070 210-02804 *Grinding: Sidewal k and/or Curb Ranp Repair 28. 000 0. 000
LF 28.000 1,344.00
48. 00000 28. 000 1, 344. 00
0075 210-04020 *Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0.00
0080 210-04050  *Adjust Valve Box 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 213-00067 Rock Mil ch (Weed Free) 98. 000 0. 000
SF 98. 000 1, 470. 00
15. 00000 98. 000 1,470.00
0090 250-00010 Environmental Health and Safety Management 1. 000 0. 950
LS 0. 050 1, 250. 00
25, 000. 00000 1. 000 25, 000. 00
0095 250- 00050 Moni toring Techni ci an 18. 000 13. 000
HOUR 4. 000 600. 00
150. 00000 17. 000 2,550. 00
0100 250-00110 Heal th and Safety Officer 17. 000 12. 000
HOUR 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0105 304- 06007 *Aggregat e Base Course (C ass 6) 0. 000 0. 000
cY 0. 000 0. 00
61. 00000 0. 000 0. 00
0110 403-00721 Hot M x Asphalt (Patching) (Asphalt) 9. 000 0. 000
Sy 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23419-BI D ESTI MATE RUN 10/ 05/ 2021
PRQIECT CR300- 260 ESTI MATE NO 0004 09:32:19
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
0.10000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 197. 000 186. 000
SY 11. 000 979. 00
89. 00000 197. 000 17,533.00
0125 608-00010 *Concrete Curb Ranp 734.000 544.000
SY 169. 000 31, 096. 00
184. 00000 713. 000 131, 192. 00
0130 608-00015 *Det ect abl e War ni ngs 111. 000 51. 000
SF 30. 000 3,270.00
109. 00000 81. 000 8, 829. 00
0135 608-10010 *Si dewal k Drain 2.000 1.000
EACH 0. 000 0. 00
2,550. 00000 1. 000 2,550. 00
0140 609-21020 *Curb and CGutter Type 2 (Section Il-B) 247.000 245. 000
LF 2.000 86. 00
43. 00000 247.000 10, 621. 00
0145 626-00000 *Mobi | i zation 1. 000 0.476
LS 0. 000 0. 00
83, 885. 00000 0. 476 39, 929. 26
0150 626-01114  *Public Information Managenent (Tier V) 108. 000 81. 000
DAY 26. 000 1, 040. 00
40. 00000 107. 000 4, 280. 00
0155 627-30411 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 400. 000 237. 250
HOUR 102. 000 1, 530. 00
15. 00000 339. 250 5,088. 75
0165 630-00007 Traffic Control Inspection 46. 000 37.000
DAY 9. 000 3, 600. 00
400. 00000 46. 000 18, 400. 00



CONTI D
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Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barri cade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

St ackabl e Verti cal

Panel s

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

Si ze A)

Si ze B)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
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ESTI MATE RUN 10/ 05/ 2021
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CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23419-BI D ESTI MATE RUN 10/ 05/ 2021
PRQIECT: CR300- 260 ESTI MATE NO 0004 09: 32: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70111  Project First Program 1, 160. 000 1, 160. 000
F A 0. 000 0. 00
1. 00000 1, 160. 000 1, 160. 00
0230 700-70310 F/ A Landscapi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700- 70587 F/ A Hazardous Waste Disposal (Off-Site Disposal) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  498,638.50 % 77,542.00% 423,678.11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 3,000.00 % 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 501, 638.50 % 77,542.00% 426,678.11



